Reply to Attn of:

National Aeronautics and
Space Administration

Lyndon B. Johnson Space Center
2101 NASA Parkway
Houston, Texas 77058-3696

EA3-08-051 MEY 20 2008

Moog Inc.

Attn: Mr. Jay Hennig
President

Space and Defense Group
East Aurora, NY 140352-0018

Dear Mr, Hennig:

Scientific Magnetics, a small company from England that is part of the Alpha Magnetic
Spectrometer {AMS) international collaboration, ordered 9 latching valves (Part Number
51E365 0.25" port) from Moog on May 1, 2007. The total value of the coniract was
$152,750. The original delivery date was early January 2008, Due to several problems, this
date has now shifted to June 2, 2008. Scientific Magnetics has been working with David
Gorezynski from Moog.

The AMS 1s a large high energy physics experiment that will be used on the International
Space Station (ISS). I'am the AMS Project Manager for NASA, and usually would not
involve myself in the AMS Collaboration contracts. However, in this case, the late delivery of
the Moog valves could seriously jeopardize many other extremely important deliveries that are
required in order to ensure that this experiment is ready for the ISS. Your team appears to be
working this issue, but I would like to stress that an additional slip of the schedule by Moog
would be most unwelcome.

1 ask that you please provide adequate pressure to ensure that this delivery is made as soon as
possible but no later than June 2, 2008. 1 can be reached at (281) 483-3296 if further
discussions are necessary.

Smcerely, -~
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Trent \/Eamn
NASA AMS Project Manager
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NASA/EA3/K. Bollweg

Dr. M. Capell, MIT

Dr. S. Ting, MIT

S. Harrison, Scientific Magnet



